

























# Lawrence Hydropower Project FERC Relicensing: Key Dates

Current Federal Energy Regulatory Commission (FERC) license expires November 30, 2028

2023	<div> <b>June 16, 2023</b> Notice of Intent (NOI) and Pre-Application Document (PAD) filed with FERC</div> <div> <b>August 15, 2023</b> FERC issued Scoping Document 1 (SD1)</div> <div> <b>September 13 – 14, 2023</b> FERC holds Scoping Meetings and Project Site Visit</div> <div> <b>October 14, 2023</b> <b>Deadline for stakeholders to file Study Requests and Comments on PAD/SD1</b></div> <div> <b>November 28, 2023</b> Patriot/Essex files Proposed Study Plan (PSP)</div> <div> <b>No later than December 28, 2023</b> FERC holds Proposed Study Plan Meeting (public)</div>
2024	<div> <b>February 26, 2024</b> <b>Deadline for Stakeholders to file Comments on Proposed Study Plan</b></div> <div> <b>March 27, 2024</b> Patriot/Essex files Revised Study Plan (RSP)</div> <div> <b>April 11, 2024</b> <b>Deadline for Stakeholders to file Comments on Revised Study Plan</b></div> <div> <b>April 26, 2024</b> <b>FERC issues Study Plan Determination</b></div> <div> <b>Spring – Fall 2024</b> First Study Season</div>
2025	<div> <b>On or before May 11, 2025</b> FERC holds Initial Study Report meeting</div> <div> <b>April 26, 2025</b> Essex files Initial Study Report (ISR)</div> <div> <b>June 25, 2025</b> <b>Deadline for Stakeholders to file Comments &amp; Requests to Amend Study Plan</b></div> <div> <b>August 24, 2025</b> FERC issues determination on Study Disagreements and Amendments</div> <div> <b>Spring – Fall 2025</b> Second Study Season</div>
2026	<div> <b>April 26, 2026</b> Essex files Updated Study Report (USR)</div> <div> <b>No later than May 11, 2026</b> FERC holds Updated Study Report meeting</div> <div> <b>June – August, 2026</b> Stakeholder Comments on Updated Study Report and FERC determination (as needed)</div> <div> <b>July 3, 2026</b> Patriot/Essex files Draft License Application (DLA)</div> <div> <b>October 1, 2026</b> <b>Deadline for Stakeholder Comments on DLA</b></div> <div> <b>November 28, 2026</b> <b>Essex files Final License Application (FLA)</b></div> <div> <b>Post-November 2026</b> FERC processing of application; determination of additional info needs, agreements, and further consultation, new or continued evaluations and assessments</div>
2027-2028	<div> <b>November 2028 (or thereafter if delayed)</b> FERC issues the new project license</div>